

Explanation for RFQ Time Extension

The CDA/RFQ was extended three weeks to December 20 to give staff adequate time necessary to compile "Traffic Estimates" over a 52 year time period for the 6 projects. The extended time will also give the proposers adequate time to review this information.